Four Generated Outputs

Founder’s Office Operations — Founders Sync, Thursday 22 October 2026

Abhi Pandey | Founder’s Office Intern | Execution date: 23 October 2026

3. The four generated outputs (required)

#	OUTPUT	REQUIREMENT	WHERE IT IS SHOWN	PAGE
1	**Action tracker**	Tasks, owners, dates, priorities, categories and statuses	Action Tracker tab — 9 tasks, with owner, due date, priority, category, status and missing-information columns	2
2	**Follow-up drafts**	At least one school, one vendor and an internal founders’ note	Follow-up Drafts tab — 1. School Partner (Maple Heights), 2. Vendor (PrintWorks), 3. Internal Note to Founders	3
3	**Founder brief**	One-page founder brief	Founder Brief tab — 2-minute read: what is at risk, decisions needed, what ops is doing, deadlines	4
4	**Process gaps**	Process gaps with practical fixes	Process Gaps tab — 6 gaps, each with why it matters, a practical fix and a suggested owner	5

Source: founders’ sync notes


Raw notes pasted into the tool, as shown in the Master Prompt tab. Attendees: both founders and the Founder’s Office Intern.

1	Maple Heights School in Gurugram wants a demo for its Class 8 maths teachers before the Diwali break, which starts around 8 November.
2	Ms. Kapoor, the school coordinator, also asked for a usage report covering the first month.
3	A print quotation is needed from PrintWorks for 300 teacher guides. The budget cap is ₹40,000. Nobody has followed up yet.
4	A content vendor invoice is due on 30 October. The amount was not discussed, and the person responsible for payment is unclear.
5	Founder 1 wants a quick review of three AI tutoring tools for K-12 India by next Friday.
6	Parent consent forms must be checked for DPDP compliance before expanding the pilot to more classes. No date has been set.
7	Leads collected at the school fair two weeks ago are still on paper and have not been entered into the CRM.
8	The investor update will be sent on 5 November. Founder 2 will draft it.
9	The Founder’s Office Intern must maintain one tracker so that no action is missed.

1 Action tracker

Tasks with owners, due dates, priorities, categories and statuses

TOTAL TASKS	HIGH PRIORITY	BLOCKED / GATING	UNASSIGNED OWNERS
9	6	2	7




Tracker rows shown above

ID	TASK DESCRIPTION	OWNER	DUE DATE	PRIORITY	CATEGORY	STATUS	MISSING INFORMATION / NEXT STEP
ACT-001	**Schedule and deliver Class 8 maths teacher demo at Maple Heights School (Gurugram)**	Unassigned (Suggested: Founder 1 or Academic Lead)	Before 08-Nov-2026	High	School	Not started	Demo date and presenter unconfirmed. Need dates before Diwali break (~8 Nov).
ACT-002	**Prepare first-month usage report for Maple Heights School (requested by Ms. Kapoor)**	Unassigned	TBD	High	School	Not started	Due date not set. Metrics to include not defined. Need to check if Ms. Kapoor wants specific data.

2 Follow-up drafts

One school, one vendor and one internal founders’ note

1. School Partner (Maple Heights) | 2. Vendor (PrintWorks) | 3. Internal Note to Founders



Draft 1 — Email to Ms. Kapoor (Maple Heights School, Gurugram)

Demo scheduling and month 1 usage report

To: Ms. Kapoor, Academic Coordinator, Maple Heights School [Verified school contact email]
CC: Principal [Verified Principal email]; Founders [EDXSO Founders email]
Subject: Maple Heights School pilot: Class 8 maths demo and month 1 usage report

Dear Ms. Kapoor,

I hope you are having a good week.

I am writing to follow up on our ongoing pilot at Maple Heights School.

Regarding the demonstration for your Class 8 mathematics teachers, we would be glad to schedule this before the school closes for the Diwali break around 8 November. Could you please share a few dates and times that would be convenient for your teaching staff? Once you let us know their availability, we will confirm the session details.


We are also preparing the usage report covering the first month of the pilot. If there are any specific data points, student engagement metrics, or questions you or the Principal would like highlighted in this report, please let us know so we can include them.

Thank you for your guidance and support throughout the pilot.

Warm regards,

3 Founder brief

One page, about a 2-minute read — Week 43 Executive Summary, 23 October 2026



WHAT IS AT RISK

Content invoice default (Due 30 Oct): Due in 7 days, but invoice copy, amount, and payer are missing.

Pilot expansion blocked: Cannot expand pilot to new classes until parent consent forms are checked for DPDP compliance.

Demo delay: Class 8 maths demo at Maple Heights must happen before Diwali break (~8 Nov) to maintain momentum.

DECISIONS NEEDED

Invoice owner & amount: Confirm who holds the invoice, state exact amount, and assign payer before 30 Oct.

Demo presenter: Name presenter (Founder 1 vs Academic Lead) and confirm available slots.

DPDP review owner: Assign qualified reviewer to audit parent consent forms.

Print quote approver: Confirm who approves the PrintWorks quotation against the ₹40,000 cap.

WHAT OPS IS DOING

Maintaining central tracker across all open items.

Sending quotation inquiry to PrintWorks for 300 teacher guides.

Reaching out to Ms. Kapoor for demo slots and report requirements.

Entering school fair paper leads into CRM.

Scanning 3 Indian K-12 AI tutoring tools for Founder 1.

Upcoming Deadlines


- **30 Oct:** Content vendor invoice due
- **30 Oct:** AI tutoring tools review due
- **05 Nov:** Investor update to be sent (Founder 2)
- **~08 Nov:** Expected Diwali break begins (demo must happen before)

Items Awaiting Clarification

- Content invoice amount and payment authorizer
- Due date and metrics for Maple Heights usage report
- Confirmed date for teacher demo
- Assigned reviewer for DPDP consent forms

4 Process gaps with practical fixes

Gaps identified in the founders sync, each with a fix and a suggested owner




PROCESS GAP	WHY IT MATTERS	PRACTICAL FIX	SUGGESTED OWNER
Actions without named owners	PrintWorks chase, demo, and DPDP review had no owner; shared ownership causes tasks to slip.	**DRI Rule:** Every action must have exactly one named owner before ending the sync.	Founder’s Office Intern
Deadlines missing or approximate	Vague dates like ‘before Diwali’ or ‘no date set’ make weekly planning difficult.	**Explicit Dates:** Require specific calendar dates or interim follow-up target dates.	Founders & Ops
Invoice logged without amount or payer	Invoice due in 7 days without cost or authorizer; risks late fees or vendor friction.	**Invoice SLA:** Incoming bills must be forwarded to a central folder with amount and approver.	Ops & Founders
School demo date unconfirmed	Teachers go on leave around 8 Nov; delay risks losing school pilot engagement.	**48-Hour Scheduling SLA:** Send 2–3 specific time windows within 48 hours of request.	Demo Lead & Ops
Leads on paper for two weeks	School fair leads go cold if not followed up quickly.	**48-Hour Event Ingestion SLA:** Digitize lead slips into CRM within 48 hours of event.	Founder’s Office Intern
Compliance blocker with no deadline	DPDP consent review left unowned; risks delaying pilot expansion.	**Compliance Gating:** Regulatory tasks must have a named reviewer and milestone deadline.	Founders

Supporting screens

The same tool also generated a weekly operating note and a reusable master prompt for future meeting notes.

Operating Note — weekly cadence, AI failure modes, what must never be left to AI



Master Prompt — reusable Claude prompt for future meeting notes

